FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE
FOR THE MONTH OF  April, 2011 RECEIVED - DALS
ulv. OF FUBLIC WGRKS

Date: May 2, 2011
CONTRACTOR:  ABHE & SVOBODA, INC. 200 MAY -2 - A 10 21
ADDRESS: 91-161 OLAI STREET Contract No. 59774 [ ]
City, State ZIP: KAPOLEL HI 96707 DAGS Job No. 12-10-0620
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformers (Sections AA to EE, and A to K)
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 11,221,110.00 DUE MONTHLY:

[ 1 PROJECT SCHEDLULE - INITIAL & ONGOING

[ ] DALY REPCRTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMEER ! ] PROJECT NAME & LOGATION
Total & 13,5624.00 [ ] ALL SIGNATURES

Adjusted Contract Amount 3 11,234,634.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 66.58% $ 7,470,838.00 0.00% $ . $ 7.470,838.00
Retained REDUCED ] ] $ 278,957.00 $ - 3 278,957.00
Amount Subject to Payment $ 7,191,881.00 $ - $ 7,191,881.00
Payments to Date $ 4,5670,403.00 $ - $ 4,570,403.00
Payments Now Due $ 2,621478.00 $ - $ 2,621,478.00
Payment No. 3

Remarks:

1. Computsd and Checked by:

2. | certify that the above bill is correct, just, that payment has not been

received, and all payroll affidavits have been submitted, are current, or proper
1 }\{ -3 2{;\1‘1 deduciive exclusicns have been made to this request and at least 80% of cur
e workforce resides in Mawaii

3. Recommenddd: Project fnspacier or Enginoer Date:
?T—J L ABHE & SVCBODA, INC.
/0 [ /§ f\f’”{\\{ - 3 ?0,” Name of Contractor

4. Recommeonded; Area Enginwﬂmhﬂecl Date:

O/(/M KM -3 ,M Area/‘/laaqger §/2/20

5. Approved: / ; Branch Chiolor Bistrict Engineer 7 Date; By signature / Title: Date
Co T DA
fange orders have Jen issuad and the work performed.

The Public Werks Adkidistrater ceriiiss that A
-ﬁﬁﬁé‘ af MAY -5 201

N " State Public Warks Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April, 2011

-

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774
PROJECT TITLE: Aloha Stadium-Replace Wetal Roof Deck and Transformi DAGS Job No.: 12-10-0620
!
% CONTRACT
e} LICENSE BASIC CONTRACT! COMPL.TO %| RETN AMOUNT
6' PRIME CONTRACTOR |TRADE NO. AMOUNT DATE} CMPL % RETAINED
ABHE & SVOBODA, INC.  [General Coniractor ABC-13904 $10,035,036 $6,755,617| 67.32% 5% $250,876|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL.TO %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE| CMPL Y% RETAINED
PAC Electric Co., Inc. Electrical C-16829 $895,000 $537,600] 60.00% 5% $22.400
Elite Mechanical Sheet Metat C-25124 $290,074 $113,628] 39.17% 5% $5,681
#DIV/G! 10% 30
#DIV/O! 10% 50
#DIVIO! 10% 50
#DIV/O! 10% 50
#DIV/Q! 10% $0
ADIVI0L 10% 30
#DIV/OE 10% 50
#DIV/O! 10% 30
#DIVIOL 10% 30
#DIVIOH 10% 50
#DIViOl 10% $0
#DIV/0! 10% 30
#DIVI0! 10% 50
#DIVIO 10% 30
#DIVIOL 10% 30
#DIVIO! 10% S0

‘Total Retained from Subs $28,081|B

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$278,957]

t certify that the above retentions are correct for this request.

ABHE & SYOBODA, INC.

Name of Contractor

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
tite Monthly Estimate Sheet

Checked/Verified by:

o=

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: April, 2011

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774

PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transfort DAGS Job No.: 12-10-0620
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |{TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED

ABHE & SVOBODA, INC. General Contractor ABC-23456 $13,524 30 0.00% 5% S0lA

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMQUNT| TO DATE! CMPL % RETAINED
PAC Electric Co,, Ing. ELECTRICAL C-16629 30 $0| #DIV/OI 10% 30
ELITE MECHANICAL SHEET METAL (C-25124 $0 80| #DIVIOI 10% 50
HDIVIDE 10% 30
#DIV/O) 10% $0
#DIV/01 10% 50
#DIVIo! 10% $0
#DIVA0) 10% S0
FDIVIO! 10% 50
HDVIOL 10% 50
#DIV/0) 10% 30
#DIV/0! 10% $0
#DIVIO! 10% %0
#DIVio1 10% S0
F#DHVIOf 10% $0
#DIVIO! 10% 50
#DIVIO] 10% 30
#DIVIO! 10% $0
H#DIVIO 10% 30
Total Retained from Subs 50]B

|_|GHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) ! $0/

| certify that the above retentions are correct for this request.

Checked/Verified by:

Abhe & Svoboda, Inc.

Name of Contractor ,6 ’{Z S

Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dallar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: ALOHA STADIUM - REPLACE METAL ROOF DECK &
TRANSFORMERS (SEC AA TO EE, & ATO K)

BILLING MONTH: April-11 DAGS JOB NO.: f 2-10-0620 CONTRACT NO.: 59774
CONTRACTOR: ABHE & SVOBODA, INC,

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B10-429M $2,778,609.00 $157,131.00 $2,621,478.00
Totals: $2,778,609.00 $157,131.00 $2,621,478.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B10-429M $0.00 $0.00 $0.00
Totals:
Grand Totak: $2,778,609.00 $157,131.00 i $2,621,478.00

Kbt ﬂ;aﬁ 5/2/20|

Verlfﬂd By DATE

(This Sectien for Administrative Services Office Use Only)

Vendor Code 20339100

Cost Code 3A1

Voucher No. OS0LBN D
=
Verified By sz ' “@‘ "




